
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2007 Days

07/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 48.78

979 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,866,851.33

$8,397,907.21

$6,354,170.35

24.66%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,487,388.18 $8,018,444.06 $5,984,807.41 29.49% $509,373.88

351135-      $379,463.15 $379,463.15 $369,362.94 2.66% $2,059.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,741,501.77 $1,594,565.57 $146,936.20

Non-Participating $435,375.38 $398,641.32 $36,734.06

Total Earnings $2,176,877.15 $1,993,206.89 $183,670.26

Stockpiled Materials $325,703.62 $0.00 $325,703.62

Gross Earnings $2,502,580.77 $1,993,206.89 $509,373.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,502,580.77 $1,993,206.89

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $509,373.88

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,080.17 $6,432.48 $1,647.69

Non-Participating $2,020.04 $1,608.12 $411.92

Total Earnings $10,100.21 $8,040.60 $2,059.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,100.21 $8,040.60 $2,059.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,100.21 $8,040.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,059.61

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 2,893.010

 19.380 588.330

 

 

3,481.340 $11,401.84 $67,468.37

0105 500-3201     CLASS B CONCRETE, RETAINING WALL CY  247.000 .000

 591.430 187.809

 

 

187.809 $111,075.88 $111,075.88

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  120.000 5.200

 159.370 15.155

 

 

20.355 $2,415.25 $3,243.98

Category Amount: $124,892.97 $181,788.23

Category Number: 0020 DRAINAGE

0240 668-1100     CATCH BASIN, GP 1 EA  103.000 19.250

 2328.290 .750

 

 

20.000 $1,746.22 $46,565.80

Category Amount: $1,746.22 $46,565.80

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 54.433

 253.690 2.214

 

 

56.647 $561.67 $14,370.78

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 8,940.000

 1.080 180.000

 

 

9,120.000 $194.40 $9,849.60

0460 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  50.000 50.222

 35.560 .000

 

 

50.222 $.00 $1,785.89

0470 700-6910     PERMANENT GRASSING AC  10.000 .661

 1071.130 .118

 

 

.779 $126.39 $834.41



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0475 700-7000     AGRICULTURAL LIME TN  5.000 .003

 135.300 .000

 

 

.003 $.00 $0.41

0485 700-8000     FERTILIZER MIXED GRADE TN  1.000 .101

 507.380 .048

 

 

.149 $24.35 $75.60

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  3,600.000 3,198.833

 1.080 728.056

 

 

3,926.889 $786.30 $4,241.04

Category Amount: $1,693.11 $31,157.73

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0510 670-1060     WATER MAIN, 6 IN LF  575.000 205.330

 73.290 25.000

 

 

230.330 $1,832.25 $16,880.89

0520 670-1120     WATER MAIN, 12 IN LF  690.000 427.000

 124.030 17.500

 

 

444.500 $2,170.53 $55,131.34

0550 670-9710     RELOCATE EXIST FIRE HYDRANT EA  12.000 7.000

 6088.500 2.000

 

 

9.000 $12,177.00 $54,796.50

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 971.500

 124.030 .000

 

 

971.500 $.00 $120,495.15

0580 668-3300     SAN SEWER MANHOLE, TP 1 EA  17.000 19.000

 1522.130 .000

 

 

19.000 $.00 $28,920.47



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0585 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  23.000 11.750

 253.690 1.750

 

 

13.500 $443.96 $3,424.82

0590 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  40.000 59.332

 338.250 .000

 

 

59.332 $.00 $20,069.05

Category Amount: $16,623.74 $299,718.22

Category Number: 0080 ROADWAY LIGHTING

0670 681-3600     LIGHTING STD, SPCL DESIGN EA  17.000 .000

 5075.000 .000

TYPE B

 

.000 $.00 $0.00

0675 681-6246     LUMINAIRE, TP 2, 250 W, HP SODIUM EA  137.000 .000

 1339.800 .000

 

 

.000 $.00 $0.00

0710 681-3600     LIGHTING STD, SPCL DESIGN EA  60.000 .000

 5582.500 .000

TYPE A

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0870 660-0804     SAN SEWER PIPE, 4 IN, DUCTILE IRON LF  708.000 17.000

 62.020 8.000

 

 

25.000 $496.16 $1,550.50

0970 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  1,670.000 65.500

 50.740 11.250

 

 

76.750 $570.83 $3,894.30

0995 660-0012     SAN SEWER PIPE, 12 IN, PVC LF  560.000 563.000

 129.670 .000

 

 

563.000 $.00 $73,004.21



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

1000 660-0812     SAN SEWER PIPE, 12 IN, DUCTILE IRON LF  410.000 246.500

 135.300 278.250

 

 

524.750 $37,647.23 $70,998.68

1030 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  126.000 131.400

 69.730 .000

 

 

131.400 $.00 $9,162.52

Category Amount: $38,714.22 $158,610.21

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .463

 238751.240 .000

STP00-3213-00(003)

                                                            

.463 $.00 $110,541.82

Category Amount: $0.00 $110,541.82

Project Total Amount: $183,670.26 $2,176,877.15



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 09/04/2015

to 10/07/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0020

10/12/2015

Project Number 351135-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 DRAINAGE STRUCTURE

0005 500-3101     CLASS A CONCRETE CY  539.000 13.980

 575.150 3.581

 

 

17.561 $2,059.61 $10,100.21

Category Amount: $2,059.61 $10,100.21

Project Total Amount: $2,059.61 $10,100.21


